

**TMDL Program  
FY 2014 Progress Report**

**Date: 12.13.2013**

**Time Period Covered: 9.1.2013-11.30.2013**

**Name of Project: TMDL and TMDL I-Plan development for Bacteria in the Tidal Segments of the Mission and Aransas Rivers and Their Tributaries**

**Contract No./Work Order 582-10-90492-12**

**Task #1 Project Administration**

<b>Deliverable(s)</b>	<b>Due Date</b>	<b>Status</b>
1.1 TWRI will submit QPRs for the first three quarters and monthly during the last quarter of the state's FY	12-15-13	12-13-13
1.2 TWRI will submit weekly project updates via e-mail	Every Monday	Submitted no later than every Monday of the following week
1.3 TWRI will submit FSRs quarterly for the first three months and monthly during the last quarter of the state's FY	12.30.2012	A FSR for the dates of 9.1.13 (NTP Received) through 11.30.13 will be submitted by 12.30.13.

**Work Performed This Period – detail all activities for this task and briefly describe the progress on each deliverable:**

- Prepared the progress report for the reporting period September 1, 2013 thru November 30, 2013 and submitted it to TCEQ Project Manager on December 13, 2013.
- TWRI has submitted Copano Weekly Updates no later than every Monday during the previous quarter.
- Texas A&M AgriLife Sponsored Research Service has recently completed account set up and is will be submitting the FSR for Quarter # 1 by December 30, 2013.

**Task #2 Technical support and assistance during TCEQ TMDL and TMDL I-Plan adoption process**

<b>Deliverable(s)</b>	<b>Due Date</b>	<b>Status</b>
2.1 TWRI will work with stakehodlers to provide revised versions of the draft TMDL and I-Plan documents within 30 days of receiving comments from the TCEQ Project Manager	Within 30 days of receiving comments	Detailed Below.
2.2 TWRI will participate, as requested by the TCEQ Project Manager, in meetings during the TMDL adoption and I-Plan approval process. A summary of activities associated with Task 2 will be included in the project QPRs and weekly email updates.	As requested TCEQ	Detailed Below

**Work Performed This Period – detail all activities for this task and briefly describe the progress on each deliverable:**

- Comments have been received on the TMDL and are being addressed by TIAER
- A website, which is the clearinghouse for all information related to Copano Bay, is being maintained. As materials are developed, they are added to the project website. The URL is <http://copanobay-wq.tamu.edu/>.

**Task #3 Public Participation Support**

<b>Deliverable(s)</b>	<b>Due Date</b>	<b>Status</b>
3.1 Invitation letters, emails, and press releases announcing workgroup, stakeholder, and public meetings, as appropriate	At least three weeks prior to public meetings	Detailed Below.

3.2 Host stakeholder and public meetings as needed. At least two weeks prior to the meetings, TWRI will provide agendas and draft presentation materials for TCEQ review and approval.	At least two weeks prior to meetings	Detailed Below
3.3 TWRI will develop draft meeting summaries within 14 days of each coordination committee and work group meeting and will distribute the draft to meeting attendees and TCEQ	Two weeks after each public meeting	Detailed Below

**Work Performed This Period – detail all activities for this task and briefly describe the progress on each deliverable:**

- Stakeholders have contacted TWRI requesting a replacement copy of the I-Plan, which was sent to them.

**Brief Description of Overall Findings:**

Progress on addressing TMDL comments is ongoing and a revised version is expected to be submitted early next quarter. Overall, activity has been low as TCEQ is currently reviewing the draft I-Plan.

**Significant Problems (describe any scheduling shortfalls, detail significant problems and how these problems were resolved, etc.):**

N/A